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ESTIMATE RUN 10/24/2012

ESTIMATE SUMMARY 20:54:47

CONTID: C18747         ESTIMATE NO: 0002 PROG 2005

PCN: 18747-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH391 RESURFACING - 38TH TO I7 PERCENT TIME:

PROJECT NO: STU391A-010                   

SH391 RESURFACING - 38TH TO I7

NAME OF ROAD: 391A

PROJECT COUNTIES: JEFFERSON, REGION 6

CONTRACTOR:

BRANNAN SAND AND GRAVEL, LLC PAY PERIOD ENDING 10/15/2012 DATE TIME STARTED 08/19/2012

2500 E BRANNAN WAY DATE LET 06/28/2012 DATE WORK BEGAN 08/19/2012

 DATE AWARDED 07/09/2012 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 07/26/2012 DATE ACCEPTED

DENVER CO 80229     303-273-9382 DATE NOTICE TO PROCEED 08/19/2012

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,172,603.35 PARTICIPATING $ $ 893,906.92

AWARD PROJECT AMT: 1,708,482.67 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -19,603.94

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

76.19

WORK DAYS

WORK DAYS

53.46%

1,011,169.74

893,906.92

893,906.92

874,302.98

$

$

$

$

1,161,433.61

0.00

1,161,433.61

0.00

1,161,433.61

-25,627.24

0.00

1,135,806.37

0.00

AMOUNT DUE 1,135,806.37 874,302.98

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 874,302.98

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

32.0 TIME ALLOW: 42

ORIG TIME ALLOW: 42
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PCN: 18747-BID    ESTIMATE RUN 10/24/2012

PROJECT: STU391A-010                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

20:54:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Sidewalk 56.000

0.000

202-00200  
 

56.000

SY  

14.00000 784.0056.000

0.00

0010 *Removal of Curb and Gutter 339.000

0.000

202-00203  
 

339.000

LF  

8.25000 2,796.75339.000

0.00

0015 *Removal of Concrete Curb Ramp 21.000

0.000

202-00206  
 

21.000

SY  

23.00000 483.0021.000

0.00

0020 *Removal of Concrete Pavement 77.000

0.000

202-00210  
 

77.000

SY  

17.00000 1,309.0077.000

0.00

0025 *Removal of Asphalt Mat (Planing) 23,380.000

38,209.000

202-00240  
 

61,589.000

SY  

1.20000 73,906.8061,589.000

45,850.80

0030 *Removal of Impact Attenuator 0.000

0.000

202-00895  
 

2.000

EACH

3,000.00000 0.000.000

0.00

0035 *Clean Culvert 37.000

0.000

202-04002  
 

38.000

EACH

1,000.00000 37,000.0037.000

0.00

0040 *Clean Valve Box 0.000

0.000

202-04005  
 

41.000

EACH

200.00000 0.000.000

0.00

0045 *Potholing 0.000

8.750

203-01597  
 

40.000

HOUR

190.00000 1,662.508.750

1,662.50

0050 Sweeping (With Pickup Broom) 0.000

42.000

203-01622  
 

100.000

HOUR

145.00000 6,090.0042.000

6,090.00

0055 *Gravel Bag 156.000

0.000

208-00034  
 

800.000

LF  

7.00000 1,092.00156.000

0.00
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PCN: 18747-BID    ESTIMATE RUN 10/24/2012

PROJECT: STU391A-010                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

20:54:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Concrete Washout Structure 1.000

0.000

208-00045  
 

4.000

EACH

600.00000 600.001.000

0.00

0065 *Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

70.000

HOUR

37.00000 0.000.000

0.00

0070 *Erosion Control Supervisor 4.000

4.000

208-00205  
 

88.000

HOUR

52.00000 416.008.000

208.00

0075 Adjust Manhole 24.000

23.000

210-04010  
 

47.000

EACH

600.00000 28,200.0047.000

13,800.00

0080 Adjust Valve Box 69.000

66.000

210-04050  
 

135.000

EACH

400.00000 54,000.00135.000

26,400.00

0085 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

500.000

TON 

108.00000 0.000.000

0.00

0090 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

7,574.480

403-34871  
 

8,245.000

TON 

64.00000 484,766.727,574.480

484,766.72

0095 Emulsified Asphalt (Slow-Setting) 0.000

3,122.000

411-10255  
 

5,451.000

GAL 

4.00000 12,488.003,122.000

12,488.00

0100 *Concrete Pavement (6 Inch) (Fast Track) 77.000

0.000

412-00605  
 

77.000

SY  

67.00000 5,159.0077.000

0.00

0105 *Concrete Sidewalk 60.000

0.000

608-00000  
 

60.000

SY  

37.50000 2,250.0060.000

0.00

0110 *Detectable Warnings 158.000

0.000

608-00015  
 

158.000

SF  

60.00000 9,480.00158.000

0.00
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PCN: 18747-BID    ESTIMATE RUN 10/24/2012

PROJECT: STU391A-010                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

20:54:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Curb and Gutter Type 2 (Section II-B) 339.000

0.000

609-21020  
 

339.000

LF  

20.00000 6,780.00339.000

0.00

0120 *2 Inch Electrical Conduit (Bored) 0.000

0.000

613-00206  
 

852.000

LF  

14.35000 0.000.000

0.00

0125 *3 Inch Electrical Conduit (Jacked) 12.000

0.000

613-00301  
 

65.000

LF  

37.00000 444.0012.000

0.00

0130 *3 Inch Electrical Conduit (Plastic) 129.000

0.000

613-01300  
 

129.000

LF  

30.00000 3,870.00129.000

0.00

0135 *Pull Box (Special) 0.000

14.000

613-07000  
 

14.000

EACH

240.00000 3,360.0014.000

3,360.00

0140 *Pull Box (24"x36"x18") 0.000

1.000

613-07034  
 

8.000

EACH

585.00000 585.001.000

585.00

0145 *Wiring 0.000

0.000

613-10000  
 

1.000

L S 

3,050.00000 0.000.000

0.00

0150 *Pedestrian Signal Face (16) (Countdown) 0.000

0.000

614-70150  
 

36.000

EACH

410.00000 0.000.000

0.00

0155 *Traffic Signal Face (12-12-12) 4.000

19.000

614-70336  
 

55.000

EACH

667.00000 15,341.0023.000

12,673.00

0160 *Traffic Signal Face (12-12-12-12-12) 0.000

5.000

614-70560  
 

6.000

EACH

1,100.00000 5,500.005.000

5,500.00

0165 *Loop Detector Wire 1,742.000

5,338.000

614-72875  
 

9,828.000

LF  

2.20000 15,576.007,080.000

11,743.60
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PCN: 18747-BID    ESTIMATE RUN 10/24/2012

PROJECT: STU391A-010                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

20:54:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Traffic Signal Vehicle Detector (Micro Type) 
(Non-Invasive) 

0.000

0.000

614-72889  
 

10.000

EACH

1,200.00000 0.000.000

0.00

0175 *Impact Attenuator (Low Maintenance) 0.000

0.000

614-85003  
 

2.000

EACH

25,000.00000 0.000.000

0.00

0180 *Controller (Type 170E-HC11) 0.000

0.000

614-86246  
 

2.000

EACH

25,000.00000 0.000.000

0.00

0185 *Mobilization 0.500

0.500

626-00000  
 

1.000

L S 

133,500.00000 133,500.001.000

66,750.00

0190 *Public Information Services 0.400

0.100

626-01000  
 

1.000

L S 

10,000.00000 5,000.000.500

1,000.00

0195 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

50.000

GAL 

67.00000 0.000.000

0.00

0200 *Pavement Marking Paint (Low VOC Solvent Base) 73.000

151.000

627-00012  
 

286.000

GAL 

27.00000 6,048.00224.000

4,077.00

0205 *Preformed Plastic Pavement Marking (Type I) 0.000

8,783.000

627-01001  
 

9,722.000

SF  

9.00000 79,047.008,783.000

79,047.00

0210 *Preformed Plastic Pavement Marking (Word-Symbol) (Type
III) 

0.000

671.000

627-30327  
 

817.000

SF  

12.50000 8,387.50671.000

8,387.50

0215 *Preformed Plastic Pavement Marking (Xwalk-Stop Line) 0.000

5,550.000

627-30332  
 

5,937.000

SF  

8.50000 47,175.005,550.000

47,175.00

0220 *Flagging 273.000

322.500

630-00000  
 

1,760.000

HOUR

19.25000 11,463.38595.500

6,208.13
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PCN: 18747-BID    ESTIMATE RUN 10/24/2012

PROJECT: STU391A-010                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

20:54:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Uniformed Traffic Control 90.500

245.250

630-00003  
 

335.750

HOUR

70.00000 23,502.50335.750

17,167.50

0230 *Traffic Control Vehicle 0.500

0.000

630-00004  
 

1.000

EACH

1,000.00000 500.000.500

0.00

0235 *Traffic Control Inspection 11.000

12.000

630-00007  
 

23.000

DAY 

22.00000 506.0023.000

264.00

0240 *Traffic Control Management 14.000

17.000

630-00012  
 

42.000

DAY 

365.00000 11,315.0031.000

6,205.00

0245 *Flashing Beacon (Portable) 0.000

0.000

630-80001  
 

4.000

EACH

220.00000 0.000.000

0.00

0250 *Construction Traffic Sign (Panel Size A) 8.500

0.000

630-80341  
 

32.000

EACH

11.00000 93.508.500

0.00

0255 *Construction Traffic Sign (Panel Size B) 28.500

0.000

630-80342  
 

57.000

EACH

11.00000 313.5028.500

0.00

0260 *Construction Traffic Sign (Panel Size C) 2.000

0.000

630-80343  
 

8.000

EACH

11.00000 22.002.000

0.00

0265 *Portable Message Sign Panel 1.000

0.000

630-80355  
 

2.000

EACH

2,100.00000 2,100.001.000

0.00

0270 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.500

0.000

630-80358  
 

3.000

EACH

550.00000 825.001.500

0.00

0275 *Drum Channelizing Device 22.500

0.000

630-80360  
 

150.000

EACH

12.00000 270.0022.500

0.00
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PCN: 18747-BID    ESTIMATE RUN 10/24/2012

PROJECT: STU391A-010                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

20:54:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Traffic Cone 217.500

0.000

630-80380  
 

500.000

EACH

1.25000 271.88217.500

0.00

0285 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

200,000.000

F A 

1.00000 0.000.000

0.00

0290 F/A Partnering 0.000

0.000

700-70011  
 

1,000.000

F A 

1.00000 0.000.000

0.00

0295 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

40,000.000

F A 

1.00000 0.000.000

0.00

0300 F/A Fuel Cost Adjustment 55.410

6,284.170

700-70016  
 

20,000.000

F A 

1.00000 6,339.586,339.580

6,284.17

0305 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

40,000.000

F A 

1.00000 0.000.000

0.00

0310 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

100,000.000

F A 

1.00000 0.000.000

0.00

0315 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

960.000

HOUR

1.00000 0.000.000

0.00

0320 F/A INTERIM SURFACE REPAIR 0.000

0.000

700-70031  
 

10,000.000

F A 

1.00000 0.000.000

0.00

0325 F/A Erosion Control 0.000

0.000

700-70380  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0396 Added Item (Day)/ Truck Mounted Attenuator 0.000

0.000

900-00005  
 

0.000

DAY 

400.00000 0.000.000

0.00
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PCN: 18747-BID    ESTIMATE RUN 10/24/2012

PROJECT: STU391A-010                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

20:54:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0397 Added Item (Day)/ Type III M-A Barricade (Temp) 0.000

0.000

900-00005  
 

0.000

DAY 

8.00000 0.000.000

0.00

0398 Rem Traf Sig Equipment 0.000

0.000

202-00828  
 

0.000

L S 

5,225.00000 0.000.000

0.00

0399 Added Item (Dollar)/ Price Reduction for Violation of 
Working Time Limitation

0.000

-300.000

900-00006  
 

0.000

DOL 

1.00000 -300.00-300.000

-300.00

CAT 1,110,319.61867,392.921,903,503.85CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

0330 *Removal of Asphalt Mat (Planing) (Special) 0.000

1,158.000

202-00246  
 

1,183.000

SY  

3.00000 3,474.001,158.000

3,474.00

0335 *Removal of Portions of Present Structure (Class 2) 0.000

79.000

202-00453  
 

237.000

SY  

160.00000 12,640.0079.000

12,640.00

0340 *Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

12.000

SY  

380.00000 0.000.000

0.00

0345 *Removal of Expansion Device 0.000

0.000

202-00504  
 

149.000

LF  

190.00000 0.000.000

0.00

0350 *Stone Matrix Asphalt (Fibers)(Asphalt) 0.000

0.000

403-09221  
 

195.000

TON 

200.00000 0.000.000

0.00

0355 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

1,183.000

SY  

23.50000 0.000.000

0.00

0360 *Waterstop (6 Inch) 0.000

0.000

518-00106  
 

75.000

LF  

21.00000 0.000.000

0.00
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PCN: 18747-BID    ESTIMATE RUN 10/24/2012

PROJECT: STU391A-010                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

20:54:47

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0365 *Bridge Expansion Device (0-4 Inch) 0.000

0.000

518-01004  
 

149.000

LF  

365.00000 0.000.000

0.00

0370 *Concrete Class D (Bridge) (Special) 0.000

8.000

601-03041  
 

31.000

CY  

1,300.00000 10,400.008.000

10,400.00

0375 *Concrete (Patching) 0.000

0.000

601-06150  
 

50.000

SF  

85.00000 0.000.000

0.00

0380 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

500.000

LB  

4.50000 0.000.000

0.00

CAT 26,514.0026,514.00243,899.50CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0385 Field Office (Class 2) 1.000

0.000

620-00002  
 

1.000

EACH

12,000.00000 12,000.001.000

0.00

0390 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

1.000

EACH

12,000.00000 12,000.001.000

0.00

0395 Sanitary Facility 1.000

0.000

620-00020  
 

2.000

EACH

600.00000 600.001.000

0.00

CAT 24,600.000.0025,200.00CURRENT AMT0400 $ $ $

$ 1,161,433.61893,906.92$2,172,603.35$CURRENT AMTPROJECT TOTAL


